COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 04/ 2020

ESTI MATE SUMVARY 07: 30: 42
CONTI D C23120 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 23120- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 41.0 DAYS TI ME ALLOW 220 WORK DAYS
ADA PUEBLO METRC PERCENT TIME:  18.64 ORI G TIME ALLOW 220 WORK DAYS
PRQJECT NO. STMVD86- 083
ADA PUEBLO METRC
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
NORAA CONCRETE CONSTRUCTI ON' CORPORATI ON PAY PERI OD ENDI NG 12/ 04/ 2020 DATE TIME STARTED 08/21/2020
39673 E. 160th AVENUE DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 28/ 2020
DATE AWARDED 08/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2020 DATE ACCEPTED
KEENESBURG CO 80643 (303) 637-9233 DATE NOTI CE TO PROCEED 08/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 2,814, 344. 00 PARTI Cl PATI NG $ 8, 000. 00 $ 0. 00
AWARD PRQJECT AMI: $  2,523,898.00 NON- PARTI CI PATI NG 1,071, 369. 06 483, 618. 99
PERCENT COMPLETE: 38. 35% TOTAL EARNI NGS 1,079, 369. 06 483, 618. 99
FUNDS AVAI LABLE: $ 1,734,974.94 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,079, 369. 06 483, 618. 99
TOTAL CLAI M5 $ 0.00 RETAI NAGE -28,518. 68 -13, 862. 95
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 050, 850. 38 469, 756. 04
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 050, 850. 38 469, 756. 04
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 469, 756. 04

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23120-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STMVD86- 083 ESTI MATE NO 0003 07: 30: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 306. 000 0. 000
Sy 0. 000 0.00
25. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 2,297. 000 477.700
SY 315. 000 6, 300. 00
20. 00000 792. 700 15, 854. 00
0015 202- 00203 Renoval of Curb and Gutter 3, 627. 000 776. 000
LF 502. 500 7,537.50
15. 00000 1, 278. 500 19, 177.50
0020 202-00206 Renoval of Concrete Curb Ranp 2,817. 000 647.500
SY 760. 900 15, 218. 00
20. 00000 1, 408. 400 28, 168. 00
0025 202-00210 Renoval of Concrete Pavenent 1, 265. 000 268. 300
5% 362. 900 9, 072.50
25. 00000 631. 200 15, 780. 00
0030 202-00220 Renoval of Asphalt Mat 1, 558. 000 376. 300
SY 359. 900 8,997.50
25. 00000 736. 200 18, 405. 00
0035 202-00250 Renoval of Pavenent Marking 320. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 72. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0045 202-00827 *Renmoval of Pull Box 1. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0. 00
0050 203- 00000 Uncl assified Excavation 51. 000 0. 000
cY 29. 000 1, 392. 00
48. 00000 29. 000 1,392. 00
0055 208- 00090 Erosion Control (Curb Ranp) 198. 000 58. 000
EACH 52. 000 33, 800. 00

650. 00000 110. 000 71, 500. 00



CONTI D

ROADWAY

CAT NO0200

0060 210-00810

0065 210-00827

0070 210-00858

0075 210-02804

0080 304-06007

0085 403-00720

0090 412-00701

0095 608-00000

0100 608-00010

0105 608-00015

0110 609-21020

C23120
23120-BID
STMVD86- 083
| TEM
DESCRI PTI ON

Reset Ground Sign

*Reset Pull Box

*Reset Pedestal Pole

Ginding: Sidewal k and/or Curb Ramp Repair

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (7 Inch) (Special)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
72.000
EACH
250. 00000
12. 000
EACH
850. 00000
1. 000
EACH
2, 500. 00000
991. 000
LF
50. 00000
51. 000
cy
70. 00000
344. 000
TON
325. 00000
1, 238. 000
sy
113. 00000
2, 302. 000
%
98. 00000
3, 489. 000
sy
175. 00000
40. 000
SF
125. 00000
3, 599. 000
LF

43. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
18. 000
21.000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
70. 000
70. 000

0. 000
29. 000
29. 000

182. 670
161. 330
344.000

231.700
391. 500
623. 200

283.700
373.700
657. 400

1,107. 100
1, 052. 200
2,159. 300

0. 000
0. 000
0. 000

372.500
302. 500
675. 000
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ESTI MATE RUN 12/ 04/ 2020

4,500

3,500

2,030

52,432

44,239

36, 622

184,135

13, 007

00

.00

.00

00

00

25

50

60

00

.00

50

07:30: 42

AMOUNT

5, 250

4,250

3,500

2,030

111, 800

70, 421.

64, 425

377,877

29, 025

00

00

.00

00

00

00

60

20

50

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 609-71000

0120

610- 00030

0125

613- 00306

0130

613- 01300

0135

613-07002

0140

613-10000

0145

625- 00001

0150

626- 00000

0155

626-01114

0160

627-30411

0165 630- 00000

Box

*Type Two Pul |

*Wring

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

Preformed Thernopl astic Pavenent

Line) (

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
Curb (Special)
Medi an Cover Material (Concrete)
*3 Inch Electrical Conduit (Bored)
*3 Inch Electrical Conduit (Plastic)

(Tier 1V)

Mar ki ng ( Xwal k- St op

250. 000
LF
40. 00000

737.000
SF
25. 00000

150. 000
LF
38. 00000

50. 000
LF
30. 00000

1. 000

2,200. 00000

1. 000

5, 000. 00000

351. 000
HOUR
195. 00000

1. 000
LS
377, 555. 00000

314. 000
DAY

85. 00000

320. 000
SF

30. 00000

242.500
HOUR

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 500
. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

96. 000
26. 000

122. 000

0. 284
0. 057
0. 341

45. 000
30. 000
75. 000

0. 000
0. 000
0. 000

. 500
. 000
. 500
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ESTI MATE RUN 12/ 04/ 2020

4, 860

5,070

21, 520

2,550

3,420

00

.00

.00

.00

.00

.00

00

64

00

.00

00

07:30: 42

AMOUNT

9, 020

23,790

128, 746

6, 375

7,275

00

.00

.00

.00

.00

.00

00

26

00

.00

00



CONTI D: C23120 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23120-BID ESTI MATE RUN 12/ 04/ 2020
PRQJECT: STMVD86- 083 ESTI MATE NO 0003 07: 30: 42
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00007 *Traffic Control Inspection 98. 000 14. 000
DAY 12. 000 1, 080. 00
90. 00000 26. 000 2,340. 00
0175 630-00012 *Traffic Control Management 216. 000 20. 000
DAY 18. 000 19, 800. 00
1, 100. 00000 38. 000 41, 800. 00
0180 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0185 630-80336 *Barricade (Type 3 M B) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
0190 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 6. 500
EACH 3. 500 126. 00
36. 00000 10. 000 360. 00
0195 630-80342  *Construction Traffic Sign (Panel Size B) 48. 000 22.500
EACH 1. 000 48. 00
48. 00000 23.500 1,128. 00
0200 630-80343 *Construction Traffic Sign (Panel Size O 37. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0205 630-80355 *Portabl e Message Sign Panel 5. 000 1.500
EACH 0. 500 2,360. 00
4, 720. 00000 2.000 9, 440. 00
0210 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1.000
Type
ype) EACH 0. 000 0. 00
1, 180. 00000 1. 000 1, 180. 00
0215 630-80360  *Drum Channel i zi ng Devi ce 100. 000 47.000
EACH 0. 000 0. 00
12. 00000 47.000 564. 00
0220 630-80364  *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 6
ESTI MATE RUN 12/ 04/ 2020

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 85040

0240

700-70010

0245 700- 70034

CAT NO0400

0250 620-00020

C23120
23120-BI D
STMVD86- 083
| TEM
DESCRI PTI ON
ROADVWAY
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Truck Munted Attenuator)
(Tenporary)

F/ A M nor Contract Revisions

F/A Uility Conflict Repair/Relocation

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
100. 000
EACH
15. 00000
40. 000
EACH
30. 00000
2. 000
EACH
8, 300. 00000
250, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
2.000
EACH
4, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

07: 30: 42
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
27.000
0. 000 0.00
27.000 405. 00
3. 000
0. 000 0.00
3. 000 90. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,806,344.00 % 483,618.99% 1, 071, 369. 06
2.000
0. 000 0.00
2.000 8, 000. 00
8,000.00 % 0.00% 8, 000. 00
2,814,344.00 $ 483,618.99$ 1, 079, 369. 06



